
v. Ordering and Provisioning Test Section

A. Overview
The purpose of this section is to define the specific order and provisioning tests to be
undertaken in evaluating the systems and related operational elements associated with
BellSouth's establishment and maintenance of business with CLECs.

The purpose of this section is to define the specific ordering and provisioning tests
needed to prove nondiscriminatory access to BellSouth' s OSS in order to comply with the
Georgia Order and the Act.

B. Scope
The ordering and provisioning test scope is defined by the following test dimensions:
interface, test objective, product category, and test technique. The table identifies the test
target. the interface under test, the primary test objective (s), the BST product offering,
and the test technique(s) to be employed.

The test cycles are based on those combinations of test dimensions required '.'f,ithin the
scope of the Georgia Order.

O&P-l: EDI Functional Test EDI Functionality UNE Transaction
Processing

O&P-2: TAG Functional Test TAG Functionality UNE Transaction
Processing

O&P-3: EDI/TAG Normal EDI Volume & Resale Transaction
Volume Performance Test TAG Scalability UNE Processing

Performance

O&P-4: EDI/TAG Peak
EDI

Volume & Resale Transaction
TAG

Volume Performance Test Scalability UNE Processing
Performance
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O&P-5: Provisioning TAG Performance UNE Transaction
Verification Test Processing

Inspection

O&P-6: Ordering Processing ED! Volume & Resale Inspection
Systems Capacity TAG C;calabilit)' UNE Interview
t'vlanagement Sc,llabilitj' Processing
Evaluation Capacity

O&P-7: O&P Performance ED! Performance Resale Performance
Results Comparison TAG UNE Comparison

O&P-8: EDI Documentation ED! Documentation Resale Document I
Evaluation UNE Review

Interview

O&P-9: TAG Documentation TAG Documentation Resale Document I
Evaluation UNE Review

Observation

O&P-10: ED!/TAG ED! Volume& Resale Transaction
Production Volume TAG C;calabilityPerfo UNE Processing
Performance Test rmance

Figure V-I: Ordering and Provisioning Test Cycles

C. Test Cycles

1.0 O&P-l: ED! Functional Test

1.1 Description

The ED! Functional Test will evaluate the functional elements of the ordering and
provisioning process for UNEs as delivered to CLECs by the ED! interface. This test
cycle will be executed by submitting local service requests (LSRs) for UNEs against
BellSouth test-bed accounts and allowing the process to continue through the return of
either a firm order confirmation (FOe) or reject/error notice. A number of these
transactions will be permitted to proceed through the physical provisioning process and
the return of an electronic completion notice (CN).

ED! ordering and provisioning functionality will be reviewed along with the
documentation addressing its use. This test cycle will address all electronically ordered
UNE requisition type and activity type combinations for business and residence
customers. Other functional elements of the UNE ordering and provisioning process to
be tested include flow-through and non-flow-through orders, full and partial migrations,
error conditions, order supplements, directory listings, cancels, dispatch and non-dispatch
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provisioning, expedites, service order status inquiries, and jeopardy notices delivered
through the EDI interface.

Orders will be submitted as both stand alone transactions and as integrated pre-order
lorder transactions. For a defined set of integrated transactions, information returned on
the pre-order response will be used to populate fields on subsequent orders. This activity
is undertaken to simulate the system-related activities of a CLEC wishing to integrate the
pre-order and order functions.

Additionally in preparation for the volume test, a limited number of resale scenarios will
be tested to evaluate the functional elements of the ordering and provisioning process for
resale orders as delivered to CLECs by the EDI interface. This test cycle will be executed
by submitting local service requests (LSRs) for resale orders against BellSouth test-bed
accounts and allowing the process to continue through the return of either a firm order
confirmation (FOe) or reject/error notice. A number of these transactions will be
permitted to proceed through the physical provisioning process and the return of an
electronic completion notice (CN).

The EDI ordering and provisioning test will require BellSouth to establish a test bed of
customer accounts against which to place the requisite service requests. Additionally,
BellSouth must establish the process or triggers by which to drop service requests out of
the process follOWing the successful return of an FOC and prior to entering the
provisioning process. Customer test accounts will be distributed geographically across
multiple Georgia COs and switching/transmission equipment configurations.
FinallyAdditionally, the downstream CRIS/CABS Invoicing Functional Test (BLG-I)
reqUires that those transactions allowed to complete through provisioning utilize -three
operating company numbers (OCNs). The test scenarios to be used in the EDI Functional
Test are described in Appendix B-3: UNE Ordering Scenarios. Customer test accounts
will be distributed geographically across multiple Georgia COs and
s'l\7'itchingltransmission equipment configurations.

Scenarios for ordering Local Number Portability (LNP) and for CLEC-to-CLEC
migrations will be processed by the Test Manager using customer data and other requisite
order data from CLECs currently doing business with BellSouth Georgia.

EDI ordering and provisioning functionality will be reviewed along with the
documentation addressing its use. Documentation issues encountered during the creation
of order transactions will be analyzed and reported in O&P-8: EDI Documentation
review.

The test scenarios to be used in the EDI Functional Test are described in Appendix B :J:
UNE Ordering Scenarios.

The Test Cycle Manager will coordinate efforts with BellSouth to ensure that BellSouth's
and KPMGM-P's performance measurement systems are prepared to track test transaction
performance prior to beginning the Testtest. Test cycle performance data will also be
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collected through test management tools and delivered to the O&P Performance Results
Comparison Test (O&P-7L and KPMC as inputs to their respecti'le test execution
functions.

1.2 Objective

The objective of the EDI Functional Test is to accuratel), pro'le evaluate the existence of
EDI functionality for electronically ordered UNEs in accordance with EDI
documentation.

1.3 Entrance Criteria

• Global Entrance Criteria must be satisfied.

• EDI documentation and training materials must be obtained.

• Test transaction tracking strategy must be identified.

• Five OCNs must be acquired and deployed (-three for provisioning).

• Target performance metrics must be identified.

• BellSouth's and KPMG 'sM-ILs performance measurement tracking
systems must be prepared to track test transactions.

• PC EDl or EDl LAN to LAN must be configured and
installed.Transaction submission tools installed and configured.

• All appropriate SRT activities must be completed.

• BellSouth test-bed customer account data must be loaded.

• CLEC data for LNP orders obtained.

• Expected results files must be completed.

• Integrated test management tools must be installed and configured.

• Test scripts (transaction content) must be completed and loaded.

• Test case execution must be scheduled.

• Test cycle execution checklist must be created.

• Test logs must have been created and results reporting template
completed.
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Account and security access to EDI must be established.

EDI connectivity must be established.

• Test execution team must be staffed. scheduled, and trained.

• Test Plan and evaluation criteria must be defined and approved.

1.4 Test Scope

The test scope will address the following sub-processes and functions to evaluate EDI
functionality.

SulT-Process' •

Submit an Order

Submit an Error

Supplement an
Order

~l0/15/1999

Ordering & Provisioning

Create order transaction(s).

Send order in LSR forma6ubmit integrated LSR.

Receive acknowledgment.

Receive FOCI errorI reject notification.

Send expedited order transaction.

Create error transaction(s).

Send error in LSR format.

Receive acknowledgment.

Receive planned errorI reject notification.

Correct error(s).

Rcsend orderResend integrated LSR.

Receive FOC.

Create supplement transaction(s).
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Ti#tDb)ei:#:ve: Fimctionality, Performance, pOi:iiinentation, and
~2(:;~:",:" .. ',;.: Interfact?' .•• ',':;;c;j

.{t~~ii"'~ ;:,Test technique: Transaction ~f!SSingU\

Send supplement.

Receive acknowledgment.

Receive FOC! errorI reject notification.

Correct error(s).

Resend supplement.

Determine ~;tatlls of transaction response.

Receive FOC.

Cancel an Order

Pre-order / Order
Integration

Create cancel transaction.

SeRti cancel.

Receive ackno'Nledgment.

Receive FOe.

Populate integration orders with information returned from
designated pre-order response.

Submit integration orders.

Receive acknowledgement.

Receive error / reject notification.

Correct errors.

Resend integration order.

Receive FOe.

Receive Receive CN transaction.
Completion
Notice (CN)

Receive Jeopardy Receive jeopardy notification transaction.
Notification
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18Z. Generate test results reports.

19J. Calculate and report performance metrics.

1.6 Exit Criteria

• Global Exit Criteria must be satisfied.

• Exception resolution activities and reports are complete.

• Expected results versus actual test case results reported.

• Test report generated.

• Exit review completed.

Disaggregated performance metrics report must be completed and delivered
to O&P Performance Results Comparison Test.

Expect-ed versus actual results report must be completed.

Where applicable. Eexceptions report must be completed.

Exceptions report due to dDocumentation issue logs must be delivered to
Document Review Test.

Post mortem analysis must be conducted.

• Test cycle results summary report must be completed.

• Results summary and formatted data must be delivered to KPMG.

• Disaggregated performance metrics report and raw electronic data must
be delivered to O&P Performance Results Comparison Test.

2.0 O&P-2: TAG Functional Test

2.1 Description

The TAG Functional Test will evaluate the functional elements of the ordering and
provisioning process for UNEs as delivered to CLECs via the TAG interface. This test
cycle will be executed by submitting LSRs for UNEs against BellSouth test-bed accounts
and allowing the process to continue through the return of either an FOC or reject/error

Ordering & Provisioning Page V - 8

Georgia OSS Evaluation
Master Test Plan

Version ~Z.O



notice. A number of these transactions will be permitted to proceed through the physical
provisioning process and return an electronic CN.

TAG ordering functionality will be reviewed along with the documentation addressing its
ttSC-;-This test cycle will address all electronically ordered UNE requisition type and
activity type combinations for business and residence customers. Other functional
elements of the UNE ordering and provisioning process to be tested include flow-through
and non-flow-through orders. full and partial migrations. error conditions. order
supplements. directory listings, cancels, dispatch and non-dispatch provisioning. ;­
expedites. service order status inquiries, and jeopardy notices delivered through the TAG
interface.

Orders will be submitted as both stand alone transactions and as integrated pre-order
/order transactions. For a defined set of integrated transactions, information returned on
the pre-order response will be used to populate fields on subsequent orders. This activity
is undertaken to simulate the system-related activities of a CLEC wishing to integrate the
pre-order and order functions.

Additionally, in preparation for the volume test, a limited number of resale scenarios will
be tested to evaluate the functional elements of the ordering and provisioning process for
resale orders as delivered to CLECs by the TAG interface. This test cycle will be
executed by submitting LSRs for resale orders against BellSouth test-bed accounts and
allowing the process to continue through the return of either a firm order confirmation
(FOC) or reject/error notice. A number of these transactions will be permitted to proceed
through the physical provisioning process and the return of an electronic completion
notice (CN).

The TAG interface ordering and provisioning test will require BellSouth to establish a
test bed of customer accounts against which to place the requisite service requests.
Customer test accounts will be distributed geographically across multiple Georgia cas
and switching/transmission equipment configurations. Additionally, BeIlSouth must
establish the process or triggers by which to drop service requests out of the process
follOWing the successful return of an FOe, and prior to entering the provisioning process.
FinallyAdditionally. the downstream CRIS/CABS Invoicing Functional Test (BLG-i)
requires that those transactions allowed to complete through provisioning utilize two
OCNs. The test scenarios to be used in the TAG Functional Test are described in
Appendix B-3: UNE Ordering Scenarios. Customer test accounts '",ill be distributed
geographically across multiple Georgia COs and switching/transmission equipment
configuratio I1S.

Scenarios for ordering Local Number Portability (LNP) and CLEC-to-CLEC migrations
will be processed by the Test Manager using customer data and other requisite order data
from CLECs currently doing business with BellSouth Georgia.
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TAG ordering functionality will be reviewed along with the documentation addressing its
lise. Documentation issues encountered during the creation of order transactions will be
analyzed and report in O&P-9: TAG Documentation Review.

The test scenarios to be used in the TAG Functional Test are described in Appendix B 3:
UNE Ordering Scenarios.

The Test Cycle Manager will coordinate efforts with BellSouth to ensure that BellSouth's
and-MP-KPMG's performance measurement systems are prepared to track test transaction
performance prior to beginning the Testtest. Test cycle performance data will be also be
collected through test management tools and delivered to the O&P Performance Results
Comparison Test (O&P-7) and KPl\'1G as inputs to their respective test execution
functions.

2.2 Objective

The objective of the TAG Functional Test is to accurately prove evaluate the existence of
TAG-functionality for electronically ordered UNEs in accordance with TAG
documentation.

2.3 Entrance Criteria

• Global Entrance Criteria must be satisfied.

• TAG documentation and training materials must be obtained.

• Test transaction tracking strategy must be identified.

• Five DCNs must be acquired and deployed (three for provisioning).

• Target performance metrics must be identified.

• BellSouth's and-MP- KPMG's performance measurement tracking
systems must be prepared to track test transactions.

• All appropriate SRT activities must be completed.

• xst (TAG) Test Glient terminal stations must be configured and
installed.Transaction submission tools installed and configured.

• BellSouth test-bed customer account data must be loaded.

• CLEC data for LNP orders obtained.

• Expected result files must be completed.
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• Integrated test management tools must be installed and configured.

• Test scripts (transaction content) must he completed and loaded.

• Test case execution must be scheduled.

• Test cycle execution checklist must be created.

• Test logs must have been created and results reporting templates
completed.

Account and security access to TAG must be established.

TAG connecti'lity must be established.

• Test execution team must be staffed, scheduled, and trained.

• Test Plan and evaluation criteria must be defined and approved.

2.4 Test Scope

The test scope will address the following sub-processes and functions to evaluate TAG
functionality.

Test Objective: Functionality. Performance~IJocum~~ation.;jUld
. 1JJterfatew: . . .

Transact/dn
:;:;%,;.

Submit an Order

Submit an Error

Create order transaction(s).

~~ubl11itintegrated LSR.

Receive acknowledgment.

Receive FOCI errorI rejectl notification.

Send expedited order transaction.

Create error transaction(s).

Send error in LSR format.

Receive acknowledgment.
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"l~G:'C:11~;501J]edi~f;f}{fm~t1oDality, PerfOrDlaIJce;'
:<L .·!i~,1~~.gf1i,;. ;)<i InterfaceY' 'r;

"'i,";T~~Technique; TraIJsact10l!PrtX~!!!8,'iij:, ...".
~\0"i;- .;;>..>.: 0 .•.. , " '\,":f" :.,.;:;>--~-""""('':7',,

Receive planned error/reject notification.

Correct error(s).

Re;end orderResend integrated LSR.

Receive FOC.

Supplement an Order

Cancel an Order

Pre-order!Order
Integration

Create supplement transaction(s).

Send supplement.

Receive acknowledgment.

Receive FOC! error/ reject notifica tion.

Correct error(s).

Resend supplement.

Receive FOC.

Create cancel tran~;dction.

Send cancel.

Receive dcknowledgrnent.

Populate integration orders with information returned
from designated pre-order response.

Submit integration orders.

Receive acknO\vledgement.

Receive error! reject notification.

Correct errors.

Resend integration order.

Receive FOe.
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"fJ,,'tts~iJiii~1lkdi;'nali&..performance;.Documentation;andq"
, .' \~'r:(' .' , ·~~Jt~". Interface'''· , ""\";if';J'i,.;'¢;~;,:,j-",F~",>,

"reset-Technique: Transaction Processing",
.<:c>~;.~::""'",. ;.':_~: .<"_<,_;

Receive Completion Notice Receive CN transaction.

Receive transaction response.

Receive Jeopardy Receive jeopardy notification transaction.
Notification

Check Service Order Status Create service order status request.

Send transaction.

Receive response.

Figure V-III: TAG Functional Test Scope

2.5 Test Activities

1. Submit TAG test case transactions according to schedule.

2. Log transaction identifier{s) and submission date/time stamp.

3. Receive transaction responses.

4.. Log transaction identifier(s) and receipt date/time stamp.

5. Format transaction response for comparator evaluation.

6. Match transaction response to submitted transaction.

7. Verify that transaction response contains expected results.

8. Flag any exceptions or mismatched responses and determine next steps in
exception resolution process.. (If nonl', go to Step 11.)

9-: Review exceptions to identify root cause(s) .

.w.,. Report any Se~'€rjl)' 1. 2, and 3 test exceptions.

-1-h Troubleshoot exceptions and determine resolution procedures.

+b Resolve exceptions in accordance with exception resolution process.

~ Determine if test cycle should continue. (If not, go to Step 18.)

~ Take corrective actions.
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~ Increment transaction ','ersion numbers and resubmit transaction.

-l4- Log resubmission transaction identifier(s) and date/time stamp. (Co to Step
~

11-1 Review comparator results and identify pending/open transactions.

182 Generate test results reports.

19.3. Calculate and report performance metrics.

2.6 Exit Criteria

• Global Exit Criteria must be satisfied.

• Exception resolution activities and reports are complete.

• Expected results versus actual test case results reported.

• Test report generated.

• Exit review completed.

Disaggregated perfonnance metrics report must be completed and delivered
to O&P Performance Results Comparison Test.

Expected versus actuaJresults report must be completed.

Where applicable, Eexceptions count report must be completed.

Exceptions report due to dDocumentation issue logs must be delivered to
Document Re'liew Test.

Post mortem analysis must be conducted.

Test cycle summary report must be completed.

ults summary and formatted data must be delivered to KPMC.

Disaggregated performance metrics report and raw electronic data must be
delivered to O&P Performance Results Comparison Test.
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3.0 O&P-3: EDIITAG Normal Volume Performance Test

3.1 Description

The EDIffAG Normal Volume Performance Test will evaluate simultaneously the
behavior and performance of both the EDI and TAG interfaces under "normal" YEOI
projected transaction load conditions. This test cycle will be executed by TIGs in a
manner consistent with the forecasted daily usage patterns and transaction mix (including
error conditions) for each interface. The TIGs are capable of submitting large volumes
of flow-through pre-ordering (TAG only), and resale and UNE service request test cases.
Patterns of time within the day and patterns of days within the month will be emulated.

The normal volume forecast will be developed across BellSouth's entire nine-state region
(not Georgia only) as described in Appendix C: Volume Analysis. The test will be
executed during two ten-hour periods by modeling the expected normal daily usage
pattern (e.g., the off-peak nighttime hour loads will be ignored for the +e-sttest). The
majority of the transactions submitted in support of this test cycle are expected to flow
through BellSouth's OSS electronically and return an error or an FOC. However, a
representative sample of transactions will be submitted to test BellSouth' s processing
capacity for electronically ordered service requests and errors that fall out for manual
processing. LSR transaction loads will be distributed geographically across multiple
Georgia COs. BellSouth will ensure that customer test accounts are established and
configured accordingly.

The test scenarios to be used in the EDIffAG Normal Volume Performance Test are
described in Appendix B-2: Resale Ordering Scenarios and Appendix B-3: UNE
Ordering Scenarios.

TAG and EDI volume tests will be conducted in parallel, using a forecasted order split of
60% - 40% respectively. The PRE-4: TAG Pre Ordering Normal Volume Test will also
be conducted in parallel. The Test Cycle Manager will coordinate efforts with BellSouth
to ensure that BellSouth's and KPMGHP's performance measurement systems are
prepared to track test transaction performance prior to beginning the +esttest. Test cycle
performance data will also be collected through test management tools and delivered to
the O&P Performance Results Comparison Test (O&P-7) and KPMG as inputs to their
respective test execution functions.

3.2 Objective

The objective of the EDIffAG Normal Volume Performance Test is to measure the
performance of the EDI and TAG interface under normal projected YEOI transaction
loads.

0&Ll-910/15/1999
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3.3 Entrance Criteria

• Global Entrance Criteria must be satisfied.

• EDI and TAG documentation must be obtained.

• O&P-l: EDI Functional Test and O&P-2: TAG Functional Test must be
successfully completed.

• Test transaction tracking strategy must be identified.

• Normal volume level must be defined.

• BellSouth's and KPMGMP's performance measurement tracking systems
must be prepared to track transactions.

• Certification testing for TIGs must be completed.

• Test scenarios must be selected (refer to Appendix B-2 & Appendix B­
3).

• Test cases must be selected.

• BellSouth test-bed customer account data must be loaded.

• Expected result files must be completed.

• Integrated test management tools must be installed and configured.

• Test scripts (transaction content) must be completed and loaded.

• Test case execution must be scheduled.

• Test cycle execution checklist must be created.

• Test logs must have been created and results reporting template
completed.

• Account and security access to EDI and TAG must be established.

• EDI and TAG connectivity must be established.

• Test execution team must be staffed, scheduled. and trained.

• Test Plan and evaluation criteria must be defined and approved.

Q8t+l} 10115/1999
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3.4 Test Scope

The test scope will address the following sub-processes and functions to e~aluate EDI and
TAG performance under YEO 1 normal projected transaction loads.

• ":'"" ::,:~::>':::<1:R,:,': ' '" ,,';">">;;J";~_'; ;1',~~~.~#I't{ii'~~:~!*'·i:::-:·'-_:: .: :;" ':<, ,',,:. _ .__ ,,:,:<

Test Objective: Volume & Scalability, Performance; and Interface:;~;;~'

:TestTecbnlque:: Transacdon'~~~in '. ':t~> .. ;;~*
I---------r----~~-~-~~~_:",-;.,"'(.j;O;"'/:~f'!i'<,,"AiV

Su~Process",
5-.' ...' "_ ....,

Submit Orders in Create order transaction(s).
Projected Normal
Volumes

Send order in LSR format.

Receive acknowledgment.

Receive FOC or error/reject notification.

Send transaction response.

Figure V-IV: EDIITAG Normal Volume Performance Test Scope

3.5 Test Activities

1. Submit EDVTAG test case transactions according to schedule.

2. Log transaction identifier(s) and submission date/time stamp.

3. Receive transaction responses.

4. Log transaction identifier(s) and receipt date/time stamp.

§.,. Format transaction response for comparator evaluation.

&,. Match transaction response to submitted transaction.

51-. Verify that transaction response contains expected results.

6. Analyze timeliness performance

7&. Flag any exceptions or mismatched responses and determine next steps in
exception process~ (If none. go to step 17.)

~ Revie'N exceptions to identify root cause (s).
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-l-Q..;. Report any Sev-erity 1, 2. and 3 test exceptions.

+l-: Troubleshoot exceptions and determine resolution procedures.

+6. Resolve exceptions in accordance ,.... ith exception resolution process.

+&.- Determine if test cycle should continue. (If not, go to step 18.)

-l4: Tal<e correctiYe actions.

~ Increment transaction yersion numbers and resubmit transaction.

-l-(}.;. Log resubmission transaction identifier(s) and date/time stamp. (Go to step
B

-l-1-:- Reyiew comparator results and identify pending/open transaction.

-1-8. Generate test results reports.

~ Calculate and report performance metrics.

3.6 Exit Criteria

• Global Exit Criteria must be satisfied.

• Exception resolution activities and reports are -complete.

• Expected results versus actual test case results reported.

• Test report generated.

• Exit review completed.

'Disaggregated performance metrics report must be completed.

Expected l'ersliS actual results report must be completed.

Exceptions report must be completed.

Exceptions report due to documentation must be delivered to Document
Re'lliew Test.

Post mortem analysis must be conducted.

Test cycle results summary report must be created.

Results summary and formatted data must be delivered to KPMG.

Disaggregated performance metciEs report and raw electronic data must be
deli\'ered to O&P Performance Results Comparison Test.
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4.0 O&P-4: EDInAG Peak Volume Performance Test

4.1 Description

The EDIITAG Peak Volume Performance Test will evaluate the behavior and
performance of both the EDI and TAG interfaces under "peak" YEOI projected
transaction load conditions simultaneously. This test cycle will execute selected flow­
through pre-ordering (TAG only) aM resale and UNE service request test cases, including
error conditions. The PRE-5: TAG Pre Ordering Peak Volume Test will be conducted in
parallel with this test.

The peak volume forecast will be developed using the peak hourly load identified for the
EDIfTAG Normal Volume Performance Test, replicating those transaction volumes
across an eight-hour period. Alternatively, if BellSouth's normal daily usage patterns are
relatively flat, a multiple may be applied to the peak hourly load and the result replicated
across an eight-hour day. The methodology and calculations are discussed further in
Appendix C: Volume Analysis.

The peak volume test will be executed during two eight-hour periods. LSR loads will
again be distributed geographically across multiple Georgia COs to more accurately
reflect a realistic peak load operating environment. BellSouth will ensure that customer
test accounts are established and configured accordingly.

The test scenarios to be used in the EDIfTAG Peak Volume Performance Test are
described in Appendix B-2: Resale Ordering Scenarios and Appendix B-3: UNE
Ordering Scenarios.

The Test Cycle Manager will coordinate efforts with BellSouth to ensure that BellSouth's
and KPMGUF's performance measurement systems are prepared to track test transaction
performance prior to beginning the +esttest. Test cycle performance data will also be
collected through test management tools and delivered to the O&P Performance Results
Comparison Test (O&P-7) and KPMG as inputs to their respective test execution
functions.

4.2 Objective

The objective of the EDIffAG Peak Volume Performance Test is to measure the
performance of the EDI and TAG interfaces under peak projected YEOI transaction
loads.

4.3 Entrance Criteria

• Global Entrance Criteria must be satisfied.

• EDI and TAG documentation must be obtained.

Q&!-U) 10/15/1999
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• O&P3 EDIffAG Normal Volume Performance Test must be completed.

• Test transaction tracking strategy must be identified.

• Peak volume level must he defined.

• BellSouth's and KPMGHP's performance measurement tracking systems
IfHt5t ee-prepared to track transactions.

• Test scenarios must be selected (refer to Appendix B-2 & Appendix B­
3).

• Test cases must be selected.

• BellSouth test-bed customer account data must be loaded.

• Expected results files must be completed.

• Integrated test management tools must be installed and configured.

• Test scripts (transaction content) must be completed and loaded.

• Test case execution must be scheduled.

• Test cycle execution checklist must be created.

• Test logs must have been created and results reporting template
completed.

• Account and security access to EDI and TAG must be established.

• EDI and TAG connectivity must be established.

• Test execution team must be staffed. scheduled. and trained.

• Test Plan and evaluation criteria must be defined and approved.

4.4 Test Scope

The test scope will address the follOWing sub-processes and functions to evaluate
EDIffAG peak performance.

~lO/15/1999

Ordering & Provisioning Page V - 20

Georgia OSS Evaluation
Master Test Plan

Version 3.6.0



~,_- __ "j'..~ ·.'i~;'; ~.";/ir~4~;,!< c '-~; _~_,-<.-;;:,<,:::;:':::~_::

TestObjective: Volume & Scalability, Performance, andInterface
. ,.. . ,. Test Technique: TransactionProcessing,i:

,Sub-Process
,

Submit Orders in Projected Peak
Volumes

Create order transaction(s).

Send order in LSR format.

Receive acknowledgment.

Receive FOC or error/rejection notifica tion.

Send transaction response.

Figure V- V: EDInAG Peak Volume Performance Test Scope

4.5 Test Activities

1. Submit EDIffAG test case transactions according to schedule.

2. Log transaction identifier(s) and submission date/time stamp.

3. Receive transaction responses.

4. Log transaction identifier(s) and receipt date/time stamp.

.'t:- Format transaction response for comparator evaluation.

{h Match transaction response to submitted transaction.

1--0 Analyze timeliness performanceVerify that transaction response contains
expected results.

&5. Flag any exceptions or mismatched responses and determine next steps in
exception process.. (If none, go to Step 17.)

~ Review exceptions to identify root cause(s) .

.w.., Report any SeHJrit)' 1, 2. and 3 test exceptions.

±+: Troubleshoot exceptions and determine resolution procedures.

+&.- Resolve exceptions in accordance with exceptions resolution process.

-lJ,. Determine if test cycle should continue. (If not, go to Step 1&.)

-l4- Take correcti..,c actions.
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~ Increment transaction ..'('rsion numbers and resubmit transaction.

~ Log resubmission transaClion identifier(s) and date/time stamp. fGo to Step
J4

H-:- Revievi comparator results and identify pending/open transactions.

!&-, Determine ne.xt steps in exceptions resolution process.

+96 Generate test results reports.

~ Calculate and report performance metrics.

4.6 Exit Criteria

• Global Exit Criteria must be satisfied.

• Exception resolution activities and reports are complete.

• Expected results versus actual test case results reported.

• Test report generated.

• Exit review completed.

Disaggregated performance metrics report must be completed.

Expected w:rsus actual results report must be completed.

Exceptions report must be completed.

- Exceptions report due to documentation must be delivered to Document
Review Test.

Post mortem analysis for test cycle must be conducted.

Test cycle results summary report must be created.

Results summary and formatted data must be delivered to KPMC.

Disaggregated performance metrics report and raw electronic data must be
delivered to O&P Performance Results Comparison Test
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5.0 O&P-5: Provisioning Verification Test

5.1 Description

The Provisioning Verification Test will evaluate BellSouth's ability to accurately and
expeditiously complete the provisioning of service requests placed in both the 0 &P-1 :
EDI Functional Test and O&P-2: TAG Functional Test. This analysis will focus on
electronically ordered UNEs and involves the physical inspection of BellSouth's
provisioning process. Real CLEC provisioning activities will be observed to test end-to­
end provisioning process on UNE Loop orders. In addition. In order Jo test the full
functionality of BellSouth' s provisioning process, orders will be supplemented and
canceled. require outside dispatch, and address customer coordination.

The test scenarios to be used in the Provisioning Verification Test are described in
Appendix B-3: UNE Ordering Scenarios.

Test cycle performance data will be collected by an on-site observer and those results will
be delivered to the O&P Performance Results Comparison Test (O&P-7) and KPMG as
inputs to their respective test execution functions.

5.2 Objective

The objective of the Provisioning Evaluation Test is to evaluate BellSouth's performance
in the provisioning of UNEs as described in the Georgia Order.

5.3 Entrance Criteria

• Global Entrance Criteria must be satisfied.

• O&P-l. EDI Functional Test and O&P-2. TAG Functional Test must
have been successfully executed.

• LEO Implementation Guides (Volumes 1-4), Local Number Portability
Ordering Guide, TAG API Programmers Guide, and Georgia SGAT
must ha1/e been obtained.

• Test transaction tracking strategy must be identified.

• BellSouth performance measurement tracking system must be prepared
to track transactions.

• Three carrier OeNs must be obtained for provisioning.

• Test scenarios must be selected. (Refer to Appendix B-3).

• Test transaction tracking data elements must be identified.
Q8f.l..&10/15/1999 Georgia OSS Evaluation
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• Expected result files must be completed.

• BellSouth test bed must be prepared and customer account data loaded.

• BellSouth test facilities must be available.

• Test management tools must be installed and fully configured.

• Test scripts (transaction content) must be completed and loaded.

• Test case execution must be scheduled.

• Detailed test cycle execution checklist must !la'll' been created.

• Test logs must have been created and results reporting templates
completed.

• Test execution team must be identified, trained, and scheduled.

• Test Plan and evaluation criteria must be defined and approved.

5.4 Test Scope

The t(,5t scope will address the follOWing sub-processes and functions to evaluate UNE
provisioning.

Test Objective: Functional1tyandPerformance
Test Tecbnlque: .Transaction Proc~ln~Inspection

BellSouth Provisioned Service Receive design documents.

Establish provisioning date and time.

Perform provisioning activities.

Perform testing activities.

Tum up service.

Figure V- VI: -Provisioning- Verification Test Scope
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5.5 Test Activities

1. Analyze FOe for provisioning information.

2. Log all provisioning notifications.

3. Verify provisioning appointment date/time.

4. Meet BellSouth provisioners for appointment.

5. Log interactions in provisioning checklist.

6. Perform testing on provisioned services.

7. Log activity completion date/time for provisioning event.

8. Record results in appropriate provisioning log.

9. Flag any exceptions or mismatched responses and determine next steps in
exception process..

-W,. Review any exceptions to identify source.

-l--l-,- Report any Severity 1, 2, aHa 3 test exceptions.

106 Generate test results reports.

11~ Calculate and report performance melrics.

5,6 Exit Criteria

• Global Exit Criteria satisfied.

• Exception resolution activities and reports are complete.

• Expected results versus actual test case results reported.

• Test report generated.

• Exit review completed.

Disaggregated performance metrics report and raw electronic data must be
delivered to O&P Performance Results Comparison Test.

Disaggregated performance metrics report must be completed.

ExpeCf:eG ~'ffSVS actual results report must be completed.

Exceptions count report must be completed.
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Post mortem analysis for test cycle must be conducted.

Test cycle summary report must be created.

Results summary and formatted data must be delivered to KPMG.

6.0 O&P-6: Order Processing Systems Scalability' Capacity Alanagement
EMmailon .

6.1 Description

The order processing systems capacity management evaluation is a detailed review of the
safeguards and procedures in place to plan for and manage projected growth in the use of
order processing interfaces.

The Order Processing Systems Scalability Evaluation is a review of the technical
architecture and direct maintenance and support processes for the cluster of ordering
applications. The technical review will focus on the modularity of the technology
architecture, data architecture. and application architecture to assess scalability. The
operational review ""'ill focus on the work capacity of existing support resources and the
number of resources required to maintain the future technology architecture.
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Figure VI- VII: BeJISouth's Ordering Network Elements
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6.2 Objective

The objective of the Order Processing Systems Scalability Capacity Management
Evaluation is to determine analyze the capabilities of SST capacity management
functions in relation to the order processing applications and associated workforce! and
determine whether the procedures are adequate to identify and implement capacity
increments to satisfy projected customer business volumes on a timely basis.

degree to 'Nhich these applications and associated maintenance and support "'/orkforce can
scale to accommodate projected YEOl transaction volumes and GLEG users.

6.3 Entrance Criteria

• Global Entrance Criteria satisfied.

• Availability of documentation identified as input.

• Interview guide I questionnaire developed.

• Interviewees identified and scheduled.

• Detailed evaluation checklists developed.

• EDUTAG technical documentation must be identified and obtained.

• Performance metrics defined and approved.

Scalabilit), evaluation matrix must be completed.

[nteP/ie'll' guide/questionnaire must be completed.

Technical resources must be identified and scheduled for interviews.

• Test Plan and ~Evaluation criteria must be defined and approved.

• LEO documentation must be obtained.

6.4 Test Scope

The test scope will address the follOWing sub-processes and functions to evaluate
EDVTAG capacity managementscalability.
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Test Objective: Ve-Jl:HIJe & ScaJabiJityCapacity Management
Test Technique: Inspection and Interview

,

Sub-Process Function ."~J

EDI/TAG Cap(Kity ~H'Ht:-a-l--atthitectureIllodulrtrity EVdluate business
\1dnagemenLScalability volume tracking and forecdsting

Evaluate resource usage tracking and forecasting

Evaluate performance Illanagement processes

Operations support resources work capacityEvaluc1te
capacitv management processes

Figure V- VIII: Order Processing Systems Scalability Capacity lv/aJ1agement Evaluation
Test Scope

6.5 Test Activities

1. Identify all system documentation available for reviev/.Review procedural
and other documentation

b Conduct structured revievt' of technical documentation.

J2. Conduct interviews with the key systems administrationdevelopment and
support personnel as appropriate.

43. Document findings.

a4. ' Resolvef:**t any Severity 1. 2. and 3 test exceptions.

6.6 Exit Criteria

• Global Exit Criteria satisfied.

• Documentation reviews complete.

• Interviews completed.

• Capacity management review report completed.

• Exit review completed.

Scalability evaluation matrix must be completed.

Interviews must be completed and summarized.
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Summar)' findings documents must be compleled.

Technical evaluations must be completed.

Operational support evaluations must be completed.

• Results summary and reports must be delivered to KPi"IC.

7.0 O&P-7: O&P Performance Results Comparison

7.1 Description

The O&P Performance Results Comparison is a comparative analysis of O&P
performance results collected by the KPMG Test through test management tools and by
BellSouth's OSS performance measurement system. The source results collected from
O&P-l: EDI Functional Test. O&P-2: TAG Functional Test. O&P-3: EDIITAG Normal
Volume Performance Test, and O&P-4: EDIITAG Peak Volume Performance Test will
be compared to BellSouth' s performance measurement systemsresults; variances
accuracy and trends will be identified; and disparities will be analyzed for significance.

7.2 Objective

The objective of the O&P Performance Results Comparison is to assess the accuracy of
BellSouth's wholesale performance metrics results using test transactions.

7.3 Entrance Criteria

• Global Entrance Criteria satisfied.

• Results comparison strategy defined.

• EDUTAG Functional Tests must be completed with disaggregated
performance metrics reports (including raw data in electronic form).

• EDUTAG Normal and Peak Volume Performance Tests must be completed
with disaggregated performance metrics reports (including raw data in
electronic formf

• BellSouth performance measurement system reports compiled.

• Test execution scheduled.

• Test logs created and results reporting template completed.

• Test execution team staffed, scheduled, and trained.
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• Target O&P performance metrics Rlust be identified.

The 100~rest level of BellSouth O&P performance measure tracking must be
identified.

Keys required for BellSouth to separate test transactions must be identified.

Performance r-.letrics must be defined and approYed.

Exceptions reporting process must be defined.

Exceptions reporting template must have been created.

• Test Plan and evaluation criteria must be defined and approved.

• Guidelines for measuring variances must be defined.

7.4 Test Scope

The test scope will address the following sub-processes and functions to compare
performance results.

Test Objective: Performance
Test Technique: Performance Comparison

Sub-Process Function

Percent Rejected Service Requests Mechanized

Reject Interval Mechanized

Firm Order Confirmation Timeliness Mechanized

Percentage of Subsequent Reports UNE Designed

UNE Non-Designed

Average Completion Interval UNE Dispatch

UNE Non-Dispatch

Order Completion Interval Distribution UNE Dispatch

UNE Non-Dispatch
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_.
Test Objective: Performance

Test Technique: Performance Comparison,

Sub-Process Function

Held Order Interval Distribution and UNE Dispatch
Mean interval

UNE Non-Dispatch

Average Jeopardy Notice Interval UNE Dispatch

UNE Non-Dispatch

Percentage of Orders Given Jeopardy UNE Dispatch
Notices

UNE Non-Dispatch

Percent Provisioning Troubles within 30 UNE Dispatch
Days

UNE Non-Dispatch

Percent Service Order Accuracy UNE Dispatch

UNE Non-Dispatch

Average Completion Notice Interval UNE Dispatch

UNE Non-Dispatch

Figure V-IX: O&P Performance Results Comparison Test Scope

1.5 Test Activities

1. Acquire and format BellSouth and test management tools performance data
files.

2. Compare disaggregated BellSouth performance results with test
management tools performance results.

3. Flag any exceptions in results comparison and determine next steps in
exception- resolution process.

4-: Log exceptions in exceptions reporting template.

5., Identi~y and quantify root cause(s) for variances in results.
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&0 Troubleshoot exceptions and determine resolution procedure.

1-: Resolve exceptions in accordancE' with the exceptions resolution. process.

&-:- Determine if test cycle should continue.

9-: Tal<E' corrective action and continue the test cycle.

4-l-G Generate comparative analysis results reports.

-l-h Report any Sev-eri(}! l, 2. aJld 3 test exceptions.

7.6 Exit Criteria

• Global Exit Criteria satisfied.

• Exception resolution activities and reports are complete.

• Expected results versus actual test case results reported.

• Test report generated.

• Exit review completed.

Comparative analysis report must be completed.

l\leasure variance findings must be documented.

Test cycle results summary report must be created.

Results summary and reports must be delivered to KPMG.

8.0 O&P-8: ED] Documentation Evaluation

8.1 Description

The EDI Documentation Evaluation is an analysis of the BellSouth-provided
documentation used by CLECs to interface and interact with the EDI interface for
ordering and provisioning activities. This evaluation is intended to review the
availability, accuracy. and completeness of BellSouth's ordering and provisioning
documentation using a variety of operational analysis techniques. This test will receive as
input from the O&P-l: EDI Functional Test an exceptions report ffile.-ffibased on issues
pertaining to documentation which addresses whether system functionality matches that
described in the business rules documentation.
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8.2 Objective

The objective of the EDI Documentation Evaluation is to assess whether the
documentation provided by BellSouth adequately assists CLECs in understanding how to
implement and use all of the EDI ordering and provisioning functions available to them.

8.3 Entrance Criteria

• Global Entrance Criteria must be satisfied.

• EDI documentation must be obtained.

• Teams must be staffed, scheduled and trained

• Documentation evaluation checklist must be completed.

Exception report due to documentation from O&P 1: ED! Functional Test
must be obtained.

Team must be identified. trained. and staffed.

• Test Plan and evaluation criteria must be defined and approved.

• Interview guide/questionnaire.W. must be completed.

• Incident report(s) arising from documentation issues from O&P-l :EDI
Functional Test must be obtained.

• BST and CLEC documentation Order Specialist and User contact
information must be provided.

• Process for logging exceptions must be defined and accepted.

8.4 Test Scope

The test scope will address the following sub-processes and functions to evaluate EDI
documentation along with additional relevant documentation identified for use in
Ordering and Provisioning.
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"" Test Objective: Documentation
Test Technique: Document Review and Interview

Sub-Process Function

O&P Documentation LEO Implementation Guides (Volumes 1-4).

PC-EDI Training Document.

Carrier Notifications off the BellSouth website.

Resale CLEC Activation Requirements.

Local Number Portability Ordering Guide.

Figure V-X: ED! Documentation Evaluation Test Scope

8.5 Test Activities

1. Obtain relevant documentation needed to carry out business processes
related to O&P.

2. Conduct documentation evaluation using documentation evaluation
checklist.

3. Conduct interviews with BellSouth documentation specialists.

4. Conduct interviews with CLEC documentation users.

5. Log incidents exceptions noted during Build and Certification T!esting.

6. Flag any exceptions and determine next steps in execution resolution
process.

76. Compile results.

+--0 Report any SereFit)' 1~ aNd 2J test exceptions.

8.6 Exit Criteria

• Global Exit Criteria must be satisfied.

• Exception resolution activities and reports are -complete.

• Expected results versus actual test case results reported.
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• Test report generated.

• Exit review completed.

Documentation checldists must be completed.

Interview summaries must be completed.

Incident report(s)Exceptions log must be completed.

Summar)' evaluation report must be completed.

• Results summary and reports must be delivered to KPMG.

9.0 O&P-9: TAG Documentation Evaluation

9.1 Description

The TAG Documentation Evaluation is an analysis of the BellSouth-provided
documentation used by CLECs to interface and interact with the TAG interface for
ordering and provisioning activities. This evaluation is intended to review the
availability, accuracy and completeness of BellSouth's ordering and provisioning
documentation using a variety of operational analysis techniques. This test will receive as
input from the O&P-2: TAG Functional Test an incident exceptions report due to issues
pertaining to documentation which addresses whether system functionality matches that
described in the business rules documentation.

9.2 Objective

The objective of TAG Documentation Evaluation is to assess whether the documentation
proVided by BellSouth adequately assists CLECs in understanding how to implement and
use all of the TAG ordering and provisioning functions available to them.

9.3 Entrance Criteria

• Global Entrance Criteria must be satisfied.

• TAG documentation must be obtained.

• Teams must be staffed, scheduled, and trained.

• Documentation evaluation checklist must be completed.
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Exceptions report due to documentation from O&P 2 TAG Functional Test
must be obtained.

Team must be identified, trained, and staffed.

• Test Plan and evaluation criteria must be defined and approved.

• Interview guide/questionnaire{~ must be completed for BST & CLEC.

• Exception report(s) arising from documentation issues from O&P-2 TAG
Functional Test must be obtained.

• BST and CLEC documentation Order Specialist and User contact
information must be provided.

• Process for logging exceptions must be defined and accepted.

9.4 Test Scope

The scope will address the following sub-processes and functions to evaluate TAG
documentation along with additional relevant documentation identified for use in
Ordering and Provisioning.7

Test Objective: Documentation
Test Technique: Document ReviewanciInterview

Sub-Process FUnction::
,

O&P Documentation LEO Implementation Guides (Volumes 1-4).

TAG API Programmers Reference Guide.

TAG Programmer's Tob Aid.

TAG Training for CLEC Programmer.

Carrier Notifications off the BellSouth website.

Resale CLEC Activation Requirements.

Local Number Portability Ordering Guide.

Figure V-XI: TAG Documentation Evaluation Test Scope
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9.5 Test Activities

1. Obtain relevant documentation needed to carry out business processes
related to O&P.

2. Conduct documentation evaluation using documentation evaluation
checklist

3. Conduct interviews with BellSouth documentation specialists

4. Conduct interviews with CLEC documentation users

5. Log exceptions incidents noted during Build and Certification Tiesting.

6. Flag any exceptions and determine next steps in execution resolution
process.

76. Compile results.

1-. Report any Severi(Y 1, 2, and 3 test exceptions.

9.6 Exit Criteria

• Global Exit Criteria must be satisfied.

• Exception resolution activities and reports are -complete.

• Expected results versus actual test case results reported.

• Test report generated.

• Exit review completed.

Documentation checklists must be completed.

Interview summaries must be completed.

Exceptions log Incident report(s) must be completed.

Summary evaluation report must be complete.

Results summary and reports must be delivered to KPMC.
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10.0 O&P-9: EDlflAG Production Volume Performance Test

10.1 Description

The EDIJTAG Production Volume Performance Test will evaluate simultaneously the
behavior and performance of both the interfaces under current capacities of the
production system. This test cycle will be executed by TTGs in a manner consistent with
the forecasted daily usage patterns and transaction mix (excluding error conditions) for
each interface. The TIGs are capable of submitting large volumes of flow through pre­
orders (TAG only) l and resale and UNE service request cases. The test will be executed
during an eight-hour period-. All the transactions submitted are expected to flow through
BellSouth's OSS electronically and return an error or an FOe. LSR transaction loads will
be distributed geographically across multiple Georgia COs, BellSouth will ensure that
customer test accounts are established and configured accordingly.

The test scenarios to be used in the EDVTAG Production Volume Performance Test are
described in Appendix B-2: Resale Ordering Scenarios and Appendix B-3: UNE
Ordering Scenarios.

The Test -Manager will coordinate efforts with BeliSouth to ensure that BellSouth's and
KPMG's performance measurement system are prepared to track test transaction
performance prior to beginning the test. Test cycle performance data will also be
collected though test management tools and delivered to the O&P Performance Results
Comparison Test (0&P-7).

lO.2 Objective

The objective of the EDI/TAG Production Volume Performance Test is to measure the
performance of the EDI and TAG interface under current production capacity at YEOl
projected mix.

10.3 Entrance Criteria

• Global Entrance Criteria satisfied.

• EDI and TAG documentation obtained.
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• O&P-l: EDI Functional Test, O&P-2: TAG Functional Test, O&P-3:
EDI/TAG Normal Volume Performance Test and O&P - TAG/EDI Peak
Volume Performance Test successfully completed.

• Test transaction tracking strategy- identified.

• Current volume level defined.

• BellSouth's and KPMGM-F-'s performance measurement tracking systems
prepared to track transactions.

• Certification testing for TTGs completed.

• Test scenarios selected (refer to Appendix B-2 &Appendix B-3).

• Test cases selected.

• BellSouth test -bed customer account data loaded.

• Expected result files completed.

• Integrated test management tools installed and configured.

• Test scripts (transaction content) completed and loaded.

• Test case execution scheduled.

• Test cycle execution checklist created.

• Test logs created and results reporting template completed.

• Account and security access to EDI and TAG established.

• EDI and TAG connectivity established.

• Test execution team staffed, scheduled, and trained.

• Test Plan and evaluation criteria defined and approved.

10.4 Test Scope

The test scope will address the following sub-processes and functions to evaluate EDI and
TAG performance under current transaction loads.
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Function'

Submit Orders in Create order transaction(s).
Projected Normal
Volumes

Send order in LSR format.

Receive ackno~vledgment.

Receive Foe: or error / reject notification.

Send transaction response.

Figure V-IV: EDlffAG Production Volume Performance Test Scope

10.5 Test Activities

1. Submit EDVTAG test case transactions according to schedule.

2. Log transaction identifier(sl and submission date/time stamp.

3. Receive transaction responses.

4. Log transaction identifier(s) and critical performance responsiveness date/time
stamp information~

5. Verify that transaction response contains expected results.

6. Flag any exceptions or mismatched responses and determine next steps in
exception resolution process.

7. Generate test results reports.

10.6 Exit Criteria

• Global Exit Criteria must be satisfied.

• Exception resolution activities and reports are complete.

• Expected results versus actual test case results reported.

• Test report generated.
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• Exit review completed.

Disaggregated perfonnance metrics report must be completed.

Expected ~'ffSI:l5 aCfli'al results report must be completed.

Exceptions report must be completed.

Exceptions report due to documentation must be delivered to Document
Review Test.

Test cycle results summary report must be created.

Disaggregated performance metrics report and Fa'll electronic data must be delivered to
O&P Performance Results Comparison Test.
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